
CEMVN-PM-C COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 28-Jun-00 
 Project Summary Report by Priority List 

 Federal Non/Fed 
 No. of CSA  Under Const. Const. Funds Const. Funds Baseline Current Obligations Expenditure 
  P/L Projects Acre Executed Const. Completed  Available  Available  Estimate Estimate To Date To Date 

 1 14 20,809 13 2 11 $28,084,900 $8,446,707 $39,933,317 $47,199,647 $23,935,124 $19,841,837 

 2 15 13,372 15 1 11 $28,173,110 $10,218,425 $40,644,134 $58,407,125 $40,070,888 $34,350,995 

 3 13 12,761 13 3 8 $29,939,100 $8,161,397 $35,050,606 $47,632,672 $29,408,875 $27,447,933 

 4 8 2,387 8 3 1 $29,957,533 $3,631,014 $13,924,366 $23,868,057 $17,369,099 $7,910,251 

 5 9 5,941 7 0 4 $33,371,625 $4,936,370 $60,962,963 $49,363,701 $25,257,708 $8,784,394 

 6 11 10,538 8 3 0 $39,134,000 $5,795,073 $54,614,991 $57,881,115 $14,686,141 $1,871,099 

 7 4 1,873 4 1 0 $42,540,715 $3,186,896 $21,090,051 $21,245,973 $3,996,775 $126,379 

 8 6 2,310 4 0 0 $41,864,079 $2,591,791 $16,435,508 $17,278,606 $5,868,770 $258,715 

 9 19 4,990 0 0 0 $47,907,301 $2,870,084 $16,860,969 $19,133,896 $11,883,521 $9,315 

 Active Projects  99 74,981 72 13 35 $320,972,363 $49,837,757 $299,516,905 $342,010,792 $172,476,902 $100,600,918 

 Deauthorized     
 Projects 11 0 5 0 2 $21,789,087 $653,848 $656,176 $656,447 

 Total Projects 110 74,981 77 13 37 $320,972,363 $49,837,757 $321,305,992 $342,664,640 $173,133,077 $101,257,365

 Conservation  
 Plan 1 0 1 0 1 $238,871 $143,855 $143,855 $143,855 
 Total  
 Construction  111 74,981 78 13 38 $320,972,363 $49,837,757 $321,544,863 $342,808,495 $173,276,932 $101,401,220 
 Program 
 $370,810,120 
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 NOTES:   1.   Total of 111 projects includes 99 active construction projects, 11 deauthorized projects, and the State of Louisiana's  
         Wetlands Conservation Plan. 
   2.    Federal funds for FY 2000 is anticipated to be $47,907,301.  
   3.   Total construction program funds available is   $370,810,120 .    
   4.   The current estimate for closed-out deauthorized projects is equal to expenditures to date.    
   5.   Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding. 
   6.   Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding.  
   7.   The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).   
   8.   Obligations include expenditures and remaining obligations to date. 
   9.   Non-Federal Construction Funds Available are estimated using cost share percentages  as authorized for before and after approval of Conservation Plan. 
 10.  Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles. 
 11.  The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate,  
        and the remainder may be WIK and/or cash.   The percentage of WIK would influence the total construction funds (cash) available. 


